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Greater New Orleans Hurricane and 
Storm Damage Risk Reduction System

Westbank and Vicinity

Gulf Intracoastal Waterway
West Closure Complex

Pre-Proposal Conference
Solicitation No. W912P809R0004
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Major Timothy Kurgan
Chief, Public Affairs

USACE-New Orleans
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I. Welcome – Major Tim Kurgan

II. Project Overview & Status – Tim Connell

III. Acquisition Status – Cindy Nicholas

IV. Discussion

V.  Closing remarks – Major Tim Kurgan

Pre-Proposal Conference 
Agenda



BUILDING STRONG SM

4

• Receive input from prospective bidders 
regarding the solicitation package issued on 
9 Jan 09. (Solicitation No. W912P809R0004)

• Clarify issues about the current solicitation.
• Incorporate input for solicitation 
amendment.

Intent of Pre-Proposal Conference
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Tim Connell
Project Manager, GIWW-WCC

West Bank and Vicinity
Protection and Restoration Office

Project Overview & Status



BUILDING STRONG SM

6

Proposed Action (IER 12)
Floodgates and Pump Station on GIWW

West Closure Complex

Floodgates and pump station in the GIWW below the 
confluence of the Algiers and Harvey Canals.

Lapalco Floodgate and Cousins PS Discharge 
Channel Walls at previously authorized level of 
protection

Levees and Floodwalls to the previously 
authorized level of protection or greater

Levees and Floodwalls

GIWW permanent bypass channel 

Proposed Floodgates and pump station

23

90

Lapalco Blvd

Lapalco Blvd

Bayou Aux Carpes 404 (c) site

GretnaGretna
TerrytownTerrytown
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Belle 

Chasse
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OakvilleOakville

Pump Stations 
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West Bank and Vicinity Hurricane Protection Project
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The project team’s recommended plan consists of a 
closure complex in the Gulf Intracoastal Waterway 
below the confluence of the Harvey and Algiers 
canals.  

Project Description

• 20,000 cfs Pumping Station
• 225-ft Navigable Sector Gate*
• 110-ft Navigable Sector Gate*
• Bayou aux Carpes 404(c) Floodwall
• Levee and Tie-Ins
• Dredging of Algiers Canal

*Dimensions based on best available information.
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Project Absolutes

• Surge barrier in place by June 2011

• Navigation channel must remain open

• Absolutely no additional impacts to the 
Bayou aux Carpes 404(c)
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Conceptual Image 
West Closure Complex
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Foreshore 
protection

Closure complex:  
main channel gate, 
bypass channel and 

gate, and pump 
station

Levee and 
Road 

Realignment

Innovative         
T-Wall          
(4200’ x 100’ 
construction 
corridor)

Bayou aux Carpes 
404(c) area

Conceptual Image 
Close up of West Closure Complex 

(Main Gate East)
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Conceptual Image 
Close up of West Closure Complex 

(Main Gate West)

Foreshore 
protection

Closure complex:  
main channel gate, 
bypass channel and 

gate, and pump 
station

Levee and 
Road 

Realignment

Innovative        
T-Wall 
(4200’ x 100’ 
construction 
corridor)

Bayou aux Carpes 
404(c) area
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Current Project Footprint

Water-control 
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404(c) T-Wall
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Flower Pot Pump 
13 – 1540 cfs Pumps

Crane

Diesel Engine

Protected 
Side

Unprotected 
Side
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Typical Sector Gate (open) 
225-ft & 110-ft

Navigation Channel
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Storm water

Typical Sector Gate (closed) 
225-ft & 110-ft

Navigation Channel



BUILDING STRONG SM

17

Bayou Aux Carpes 404(c) area
• A nationally-significant wetland 
specially designated by the 
Environmental Protection Agency

• 1 of only 12 sites similarly 
designated throughout the country

• Designation prohibits the Corps 
from issuing any 404b permits that 
would impact the area in any way

• Adjacent to the Jean Lafitte 
National Park and in the vicinity of 
where the surge barrier will likely be 
placed

• May not be used as a staging area
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Bayou aux Carpes 404(c) Floodwall

Not to Scale
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Beneficial Use

• Preferred 
alternative is to 
place dredged 
material in Lake 
Salvador 
“Geocrib”

• Placement of non- 
usable excavated 
material in Walker 
Road borrow site
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Tentative Project Timeline
• IER 12 was released for public review on Jan. 5, 2009 
• A joint public hearing, coordinated with the 

Environmental Protection Agency, will be held on     
Feb. 11, 2009 at 6 p.m. at the New Orleans District 
office

• Decision Record could be signed by Colonel Lee at the 
end of Feb. 2009 if no substantive comments are 
received during the comment period

• Proposals due: Mar. 9, 2009
• Contract award o/a: Apr. 10, 2009
• Construction would begin in late Spring 2009
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Cindy Nicholas
Chief, East Branch

Contracting Division
USACE-New Orleans

Acquisition Status
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Why WCC is a fit for                   
Early Contractor Involvement (ECI)

• WCC is a complex project
• Capability to Fast Track
• Contractor input during design provides 

schedule and cost control
• Major subcontractor input from Gov’t
• Incentives to promote schedule & cost control
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Contract Process 
• RFP will provide

– SOW for preconstruction services and pile load testing (Base)
– Current engineering plans, with typical sections, provided for 

preparation of initial target and ceiling pricing for construction 
option 

– Evaluation criteria, based on best value tradeoffs, including price 
in accordance with FAR Part 15

• Will be a negotiated procurement
– Award of preconstruction services (Base) as a Firm Fixed Price 

(FFP)
– Exercise of Construction (Option) as a Firm Fixed Price with 

Incentives (FFPI)
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Contract Schedule

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

0001
BASE

Preconstruction 
Services 
FFP

1 Lump 
Sum

$__________ $__________

0002
BASE

Pile load test 1 Lump 
Sum

$__________ $__________

0003
OPTION

Construction Phase
FPI

Initial Target Cost 
Initial Target Profit

1 Lump 
Sum

$__________
$__________

Ceiling $__________
Ceiling $__________

• An example of ECI Solicitation Line Items are shown below.  This is 
remitted with the proposal.
• Additional line items may be added for long lead items, if required.
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Contract Process  cont’d

• Proposals are due on Mar. 9, 2009
• Source Selection Evaluation Board (SSEB) convenes and 

rates proposals in accordance with factors in solicitation
• Strengths and weaknesses identified
• Competitive Range is set by board
• Contractors prepare revised proposal
• Oral presentations conducted
• Source Selection Authority (SSA) selects contractor for 

award based on the Source Selection Organization 
recommendations & his own comparison of all proposals
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Evaluation Factors

• Technical approach to include key personnel for 
both base & option

• Past performance on pre-construction services & 
construction of complex projects

• Project Management Plan
• Familiarity with local conditions
• Small Business Contracting Plan
• Price
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Fixed price incentive successive target contract (FAR Part 
16.403-2 and Clause 52.216-17)

(b) Application.  A fixed price incentive (successive targets) 
contract is appropriate when –

(1) Available cost or pricing information is not 
sufficient to permit the negotiation of a realistic firm 
target cost and profit before award;

(2) Sufficient information is available to permit 
negotiation of initial targets; and

(3) There is reasonable assurance that...information 
will be available...to permit negotiation of either (i) a firm 
fixed price or (ii) firm targets and a formula for 
establishing final profit and price that will provide a fair 
and reasonable incentive.

FAR Clause 52.216-17
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Example of Profit Adjustment Formula
Scenario: Example

Paragraph (d)(3) blanks are negotiated at the Midway Target Pricing with the following values:  
Increase/Decrease Profit by 5%, Range of FTP is 2% - 6%
Initial Trgt Cost (ITC): $17,000,000 Firm Trgt Cost (FTC) : $16,000,000

Initial Trgt Profit (ITP):  $800,000 Firm Trgt Profit (FTP): 
* 

$850,000

Initial Trgt Price:  $18,140,000 Firm Trgt Price:  $17,170,000

Ceiling Price:  + $18,300,000 Ceiling Price:  **  $18,300,000

+ The ceiling price was inserted in the 
solicitation [paragraph (a), blank no. 2] as 
$18,300,000.  

*  The Firm Target Profit is calculated based 
on the following:
FTP = ITP – (5%)[FTC-ITC]  - or –
FTP = 800,000 – (5%)[$16M-$17M] = $850,000.

**  Under this scenario, the project scope did 
not change between the Initial target pricing 
and the Final Pricing. Therefore, no change to 
the ceiling price was warranted and the FTC 
is lower than the ITC and the Contractor’s 
profit increased.  
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Bid Packages
• Will be developed as a team and as the design 

becomes 95 – 100% that will include such items 
as:
– Site work
– Pump procurement
– Dredging
– Pump Platforms
– Gated Structures
– Levee construction and road relocation
– Floodwall construction
– Excavation and cofferdams
– Pile foundations
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Earned Value Management System

• Requirement under DFARS for incentive type 
contracts >$20 MIL

• Defense Contract Audit Agency (DCAA) will 
validate the Contractor’s system once award is 
made – could take up to 6 months after award of 
the base contract

• It’s a Program Management Tool that integrates 
technical, cost, and schedule parameters of a 
contract
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Earned Value Management System cont’d

• EVM ensures the PM is provided 
contractor performance data to include:
- Time-phased budgets to specific SOW
- Objectively measures work progress
- Relates cost, schedule & technical milestones
- Allows for informed decision making/corrective action
- Is valid, timely and able to be audited
- Allows for statistical estimation of future costs
- Supplies managers at all levels with status information
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Review of Submitted 
Questions

Official responses to the questions submitted will be     
posted to the Pre-Proposal website for this contract:

http://www.mvn.usace.army.mil/EBS/cont_preproposalconference.asp

http://www.mvn.usace.army.mil/EBS/cont_preproposalconference.asp
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5-minute break

Panel discussion will follow



BUILDING STRONG SM

34

Discussion
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Major Tim Kurgan

Closing Remarks
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http://www.mvn.usace.army.mil/EBS/cont_preproposalconference.asp

Additional Information
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