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         Project Fact Sheet
Date: 14 January 2009



Southeast Louisiana Urban Flood Control Project (SELA)

PROJECT PURPOSE: The purpose of the project is to reduce damages due to rainfall flooding in Orleans, Jefferson, and St. Tammany Parishes.  Improvements in Orleans and Jefferson Parishes support the parishes’ master drainage plans and generally provide flood protection on a level associated with a ten-year rainfall event, while also reducing damages for larger events. St. Tammany Parish plans would provide flood protection for various rainfall events.

PROJECT AUTHORITY: The project was authorized by Section 108 of the Fiscal 1996 Energy and Water Development Appropriations Act and Section 533 of the Water Resources Development Act (WRDA) of 1996.

PROJECT LOCATION: In Orleans and Jefferson Parishes, the proposed work is located on both the east and west banks of the Mississippi Rivers.  In Jefferson, work is limited to the more densely populated northern portion of the parish.  St. Tammany Parish work is located in and around the communities of Slidell, Mandeville, Covington, Madisonville, Abita Springs, and Lacombe.

PROJECT SPONSORS: In the past, Jefferson Parish Government cost-shared the work in that parish, and the Sewerage and Water Board of New Orleans served as the local sponsor in Orleans Parish.  However, the Coastal Protection and Restoration Authority of Louisiana will act as the sponsor for remaining SELA work in those parishes.  St. Tammany Parish Government intends to act as the cost-sharing partner for SELA work in that parish.

PROJECT FEATURES: In Orleans Parish, plans involve improving twelve major drainage lines, adding pumping capacity to one pump station, and constructing two new pump stations. In Jefferson Parish, plans include improvements to about twenty-four drainage canals, additional pumping capacity for four pump stations, and the construction of two new pump stations. Planned improvements in St. Tammany Parish include channel enlargements, bridge replacements, detention ponds, levees, and elevation of flood-prone structures.  A substantial amount of this work has been completed in Jefferson and Orleans Parishes; no construction has been done yet in St. Tammany.

PROJECT COST:
Total Project
Jefferson
Orleans
St. Tammany


Total Project Cost
$2,159,000,000
$901,000,000
$1,038,000,000
$220,000,000

Total Federal Cost
$1,675,535,000
$701,250,000
$809,285,000
$165,000,000

Total Non-Federal Cost
$483,465,000
$199,750,000
$228,715,000
$55,000,000
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PROJECT STATUS: In Jefferson Parish, 41 contracts have been awarded to date, with 33 completed.  In Orleans Parish, 10 contracts have been awarded, with 8 having been completed. Overall, the currently scheduled work in Orleans and Jefferson Parishes is about 60 percent complete and should be finished in 2016.  The St. Tammany work is still unscheduled.  Tables of completed, under construction, and planned projects are given below.  Studies are in progress under the authority of Section 533 of WRDA ’96; these reports are used to obtain construction approval for authorized portions of SELA and can be used to add work within certain limits.  Areas presently under study are the Algiers Subbasin (Orleans Parish), Hoey’s Basin (Jefferson Parish), and the W-14 Basin and Schneider Canal in Slidell (St. Tammany Parish).  Additional studies are planned in St. Tammany Parish once the W-14 study has been completed.  In the wake of Hurricane Katrina, the London/Orleans Outfall Subbasin study in Orleans Parish has been suspended until a more accurate assessment of future conditions can be made.  The West of Bayou Segnette Basin study in Jefferson Parish is on hold pending availability of funds.
Of work authorized and approved under SELA, 23 contracts remain to be awarded—12 in Jefferson Parish and 11 in Orleans Parish.  Award of these contracts is contingent upon execution of a project partnership agreement with the Louisiana Coastal Protection and Restoration Authority (CPRA), the designated entity for acting as local sponsor for all hurricane protection and flood control work in southeast Louisiana.  The PPA is scheduled to be executed on 16 January 2009.
FUNDING: Congressional appropriations in the years immediately preceding Hurricane Katrina were inadequate to permit awarding of new contracts, and in some years were not sufficient to continue on-going work.  In the aftermath of Katrina, Congress, via PL 109-148 (the 3rd Supplemental Appropriation), appropriated $224,755,000 to accelerate the completion of SELA.  Eight contracts have been awarded with those funds since November 2006.  Because of the increase in construction costs in southeast Louisiana as the region rebuilds from Hurricanes Katrina and Rita, remaining PL 109-148 funds are believed to be adequate to support the award of no more than one additional contract (the Florida Avenue Phase 1 contract in Orleans Parish).  In 2007, Congress appropriated an additional $25.3 million for SELA through PL 110-28; those funds were used to award two contracts in Jefferson Parish, with the balance to be used for continuing studies and design work.  In June 2008, Congress appropriated $838 million through PL 110-252 as the Federal share required (at a 65/35 cost-share) to fund remaining authorized and approved SELA projects.  Finally, in September 2008, Congress appropriated $450 million through PL 110-329 to serve as up-front funding of the local share, pending payback via the 30-year plan granted by the Administration.
COST SHARE: Cost sharing was originally specified as 75 percent Federal and 25 percent local.  PL 109-148 funds, however, required no local share.  PL 110-28 funds, on the other hand, reverted to the 75/25 cost-share formula.  PL 110-252, which appropriated an amount expected to fund the Federal share of remaining authorized and approved work, requires a 65/35 cost-share arrangement.
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Southeast Louisiana
14 January 2009
Status of Authorized Features

Orleans Parish



Construction
Construction


Completion
Cost


Project Name
Date
($1million)

CONSTRUCTION COMPLETE

Broad Street Pump Station
Aug 2002
19.4

Napoleon Avenue Culvert
Apr 2003
22.6

S. Claiborne Avenue Culvert, Jena to Louisiana 
Jan 2004
15.3

S. Claiborne Avenue Culvert, Nashville to Jena
Dec 2002
10.7

Pritchard Pump Station
Jun 2004
6.2

Hollygrove, Railroad ROW & Eagle St. Culverts
Dec 2004
16.2

Hollygrove, Forshey St./Dublin St. Culverts
Aug 2004
16.0

Dwyer Discharge Tubes
Aug 2004
8.0


UNDER CONSTRUCTION

Dwyer Road Pump Station
Jul 2009
18.6
Dwyer Road Intake Culvert
Aug 2012
58.8

Design Phase


Estimated


Contract Award 

Florida Avenue Canal, Pump Station 13 to Mazant St.
Jul 2009
Florida Avenue Canal, Mazant St. to Piety St.
Aug 2009
Napoleon Avenue Culvert, S. Claiborne Ave. to Carondelet St.
Nov 2009

S. Claiborne Avenue Culvert, Monticello Canal to Leonidas St.
Feb 2010
Napoleon Avenue Culvert, Carondelet St. to Constance St.
Jan 2010
Jefferson Avenue Culvert, S. Claiborne Ave. to Dryades St.
Sep 2010
Florida Avenue Canal, Piety St. to St. Ferdinand St.
Mar 2010
S. Claiborne Avenue culvert, Leonidas St. to Lowerline St.
Jul 2010
Jefferson Avenue Culvert, Dryades St. to Constance St.
Jan 2011
Florida Avenue Canal, St. Ferdinand St. to Deers St.
Aug 2011

Louisiana Avenue Canal, S. Claiborne Ave. to Constance St.
Dec 2011

 Phase


Study Phase


Study Status
Algiers Subbasin
Underway

London/Orleans Subbasin
On Hold
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Southeast Louisiana
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Status of Authorized Features


Jefferson Parish


CONSTRUCTION COMPLETE



Construction



Completion
Construction Cost


Project Name
Date
($1 million)
Avenue D Canal
Oct 1998
1.9

Suburban Canal--I-10 to Veterans
Oct 1999
5.1

Canal #3 I-10 to Elmwood Canal
Jan 2000
9.5

Gardere Canal--Phase 1
Jul 1999
3.5

Pump Station Equipment
Dec 2001
20.0

Keyhole Canal
Aug 1999
1.3

Suburban Canal--Veterans to W. Esplanade
Oct 2001
11.6

Canal #3 I-10 to Soniat Canal
Jun 2001
11.0

Elmwood Canal--Canal #3 to W. Esplanade
Aug 2000
5.0

Terry Parkway Canal
May 2000
8.7

Elmwood Canal--W. Esplanade to PS #3
Dec 1999
4.4

Cousins Canal--Phase 1
Oct 2001
4.0

Grand Cross Canal
Jun 2000
0.8

Suburban Canal at I-10
Jun 2002
5.8

Suburban Canal at Veterans Blvd
Jun 2004
9.1

Pump Station # 3 (Elmwood Canal PS)
Nov 2006
19.6

Dugues Canal
Jun 2001
3.8
Suburban Canal--W. Esplanade to PS #2
Feb 2000
2.7

Railroad Canal
May 2001
5.2

Woodmere & Sunnymeade Canals
Jul 2001
5.3

Whitney Canal
Nov 2002
3.9

Pipeline Canal & WBHPP--Estelle PS
Nov 2001
1.8

Swift Canal & Canal A
Dec 2002
9.8

Brown Avenue Canal
Sep 2001
2.2

Suburban Canal @ W. Esplanade Avenue
Dec 2002
6.7

Keyhole Canal--Phase II
Feb 2001
2.3

Elmwood Canal at Vintage
Dec 2001
2.0

First Avenue Canal
Oct 2002
-

Soniat Canal at Lynette
Mar 2004
-

Suburban Canal--W. Napoleon to I-10
Dec 1996
-

Soniat Canal--Veterans Blvd Crossing
Jun 2004
-

Soniat Canal--Veterans to W. Napoleon Avenue
Sep 2006
20.0

Pump Station #2--Suburban Canal
Apr 2007
19.6

Whitney Barataria Pump Station
Apr 2007
19.5

Two Mile Canal--Phase I
Aug 2007
13.4

Contracts for which no cost is shown were constructed by Jefferson Parish as part of its cost-sharing responsibility.
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Southeast Louisiana
14 January 2009
JEFFERSON PARISH

UNDER CONSTRUCTION



Construction



Completion
Construction Cost


Project Name
Date
($1 million)
Elmwood Canal--Kawanee Avenue Bridge
Jan 2009
5.8

Elmwood Canal--W. Esplanade Avenue Bridge
Jun 2009
13.1

Grand Cross Canal At Lapalco 
Jun 2009
8.7

Soniat Canal--Veterans to Canal #3
Apr 2009
10.0
Westminster /Lincolnshire Pump Station

  Backup Generator & Water Well
Jan 2009
8.9

Westwego Pump Station Diesel Engine
Jan 2009
1.5

Pump to the River, Hickory Avenue Section
Nov 2008
8.4

Cousins Canal--Phase II
Apr 2009
9.0

Gardere Canal--Phase II
Sep 2009
31.4


Design Phase


Estimated

Contract Award 

Soniat Canal--West Napoleon to Lynette
May 2009
Two Mile Canal--Phase II
Aug 2009
Soniat Canal--W. Metairie to Lynette
Nov 2009

Pump to the River, Remaining Disch Tubes
Jan 2011
Justice & Oil Company Canals
Jan 2010
Pump to the River, Pump Stn and Intake Struct
Sep 2010
Mayronne Canal
Nov 2009
East of Harvey, Gardere Canal--Phase III/Murphy Canal
Jun 2010
East of Harvey, Trapp Canal
May 2010
East of Harvey, Industry Canal
Apr 2010

Study Phase


Study Status
Hoey’s Subbasin
PMP in Development
West of Bayou Segnette Subbasin
On Hold
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14 January 2009
St. Tammany Parish




Scheduled




Completion


Project
Status
Date

	Schneider Canal Hurricane Protection
	Project management plan under development.  Section 533(d) report to follow.
	Feb 2009
(PMP only)

	Mandeville Hurricane Protection
	Section 533(d) report required.
	Aug 2011

	Slidell Area Plan
	W-14 Canal 533(d) report currently underway.
	Nov 2008

	Bayou Chinchuba
	Section 533(d) report required.
	Aug 2011

	Mile Branch Channel Improvements
	Section 533(d) report required.
	Aug 2011

	Abita Springs
	Section 533(d) report required.
	Aug 2011

	Bayou Lacombe
	Section 533(d) report required.
	Aug 2011
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