HNC PDT Meeting Minutes
August 1, 2007

10:00 am

DREDGED MATERIAL PLACEMENT AND BANK STABILIZATION FEATURES PRESENTATION

Brief presentation by Nathan Dayan described the current disposal sites. 

DNR has provided MVN (08/01/07) with a request to place material on the eastern most end of Timbalier Island based on modeling performed by ERDC.

DNR requested boring information from MVN in July 2007. DNR has not received this data at this point in time. 
Bathymetry surveys provided to MVN by DNR indicate both an accreting section at the western end of Timbalier Island and an eroding section just west of the channel. Dave Beck suggested a further investigation into the possibility of moving the channel alignment to take advantage of sediment movement.

Both DNR and MVN Environmental are in agreement that if material is placed on the western side of the channel, it should be placed at the nodal point of East Island to promote beneficial dispersal.

Confirm bank stabilization features are project costs and maintenance of these features is 100% O&M federal costs. 

ENGINEERING

The engineering ITR team still needs to be introduced and given access to Dr.Checks.

A wake study will be performed by MVN. Kick-off meeting for this effort will take place later on 08/01/07.

A tow simulation waiver has been submitted to Division and ERDC. Division is waiting on comments from HQ.

SPONSOR STATUS

Terrebonne Parish Consolidated government (TPCG), Terrebonne Port Commission (TPC), and LDTOD will be meeting with MVN to discuss cost sharing. This meeting has not yet been scheduled.

TPCG is looking into temporary structures to close the HNC during storm events. MVN indicated that TPCG should coordinate with MVN Regulatory. 

CULTURAL RESOURCES UPDATE

A Scope of Work (SOW) has been completed and is waiting on COR approval. 

Cultural resources survey is expected to take 30-60 days. An additional 30 days will be required for SHPO review.

HYDRAULIC MODELING UPDATE


Angel Mislan and Cherie price are currently visiting West to review background model. Calibration of model is expected to be complete by the end of the week. Review of calibration is expected to be complete by next week (August 10).
A presentation of model status will be given at the August PDT on August 22.

EIS

WVA field team needs to be identified. Once identified, the team will perform the WVA of disposal sites for inclusion in the EIS.

STATUS OF IPR RECOMMENDATIONS


Authority- MVN is currently working on a budget that will be submitted to HQ. Upon receipt, HQ will make a decision.

FWOP- Project conditions are contingent on WRDA 2007.

Fabrication Benefits, International Markets, and Modular Shipments are currently undergoing ITR. Status of this ITR is unknown.

Advance Maintenance Prism- Justification of proposed prism will be provided to ITR team for review.

Wake Study- Wake study will be performed by MVN to determine any project induced erosion.

Tow Simulation- Waiver has been submitted to Division.

SCHEDULE
Preliminary Draft target date is October 15, 2007.

ACTION ITEMS 
Distribute DNR Disposal Request. (Nathan Dayan, Crorey Lawton)
Provide channel boring data to DNR.

Determine when EPR’s are required. (Crorey Lawton)

Determine who pays for EPR. (Crorey Lawton)

Determine how policy changes affect cost share agreements. (Crorey Lawton)

Identify if a temporary COR exists for cultural resources survey SOW.

Confirm H&H model extends to Gulf of Mexico, provide this information to LDOTD. (Crorey Lawton)
Locate language specifying ranking criteria of projects within OMB.
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	504-862-2852
	MVN

	Jane Brown
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