	Present & Future
(March 2002 through construction completion) 




	2002 (Aug). Chief of Engineer's Report

2003 (Jul). Supplement to Chief’s Report

2002 (Aug). Preliminary Engineering Design (PED) for levees and structures begins

2002 (Nov). Terrebonne Parish authorizes collection of ¼-cent sales tax for the project

· Provides funds for their contributions with the State of Louisiana toward construction 

· Provides funds for their Operation Maintenance Repair Replacement & Rehabilitation (OMRR&R) responsibility 

· Enables the advancement of Work-In-Kind features 

2003 (Dec). Energy & Water Appropriation Bill provides Partial Authorization for a segment of levee identified as Work-In-Kind in the Chief of Engineer's Report

· Allows Terrebonne Levee and Conservation District to begin construction prior to total project authorization, subject to environmental clearances 

· Credits for Work-In-Kind will be subject to total project authorization and execution of a Project Cooperation Agreement 

· Corps will review the Terrebonne Levee and Conservation District’s design to ensure work is integral to the overall project 

	2006 (Jun). Complete construction of reach J1

2006 (Oct). Congressional authorization is included in the current Water Resources Development Act legislation.

2006 (Dec). Complete lock design

2007 (Jun). Initiate lock construction

2012 (Jun). Complete lock construction

2020. Project Construction complete 
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	Lane Lefort, 
New Orleans District 

	Hunter near levee in
Lower Montegut, Louisiana 
	
	

	



